CONSTRUCTION MANAGER'S
MONTHLY PROGRESS REPORT

To: Brent Petrie Date: 7/12/06
Alaska Village Electric Cooperative

From: 6/1 to 6/30/06

Village: _Huslia Project Component: _Bulk Fuel

Reporting Period: June 2006 Work Phase: 2006 Construction

Activity Summary:

Procured materials for finish work, mobilized site superintendent to Huslia June 7.
Finish work on fuel piping, finish work around tanks at YKSD school, completed piping
to 550-gallon tank at HGO office. Located, repaired, and tested breech in liner at HGO
containment cell. Continuing with containment cell leak testing and touch-up painting.
Design Engineer Jim Vail traveled to Huslia for a site inspection on June 30, and will
provide a final punchlist.

Milestone Schedule: (to be determined by CM)

July 2006 — final punchlist and project completion.
September 2006 — draft O&M and Project Closeout Manuals

Needs from AVEC and/or Design team:
PDC - Final punchlist

Budget Issues:

Requested initial contract amendment for out of scope work.

Other:

ATTACHMENTS

Procurement Log [X Progress Photos [X]
Labor Report [ ] waiting for Mikunda Training Report [_] N/A

If any of these attachments are not included, please explain and give date they will be submitted.

cc: Molly Sheldon, AVEC
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Seam liner integrity testing - *‘ /

yacuum box method:
AVEC Huslia.Bulk Fuel Upgrade

Completing installation of dike cover
AVEC Huslia Bulk Fuel Upgrade -
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